

# Downtown Flagler Street Beautification Project

Recap of work done in the month of August 2023

# Milestones achieved in August 2023

**Phase A** (Biscayne Blvd to E 3<sup>rd</sup> Avenue) and **Phase B** (E 3<sup>rd</sup> Avenue to E 2<sup>nd</sup> Avenue)

- Substantial Completion
- Punch List items still pending.
- Permit approval by FDOT to work on Biscayne Blvd. & Flagler St.

**Phase C** (E 2<sup>nd</sup> Avenue to 1<sup>st</sup> Avenue)

- Furniture bases
- Installation of rails
- Oak tree installation
- Grading and compaction of utility area
- 1" conduit & conductor installation & light pole adjustments
- Removed existing mid block mast arms
- Deep wells were cut to grade & grates were installed

**Phase D** (E 1<sup>st</sup> Avenue to N Miami Avenue)

- Constructed trench drain pad
- Installation of trench drain
- Roadway clearing & grubbing
- Installation of smart city and lighting conduit
- Installed 8" pipe trench drain discharge
- Lighting pull box installation



---

## Phase C (E 2<sup>nd</sup> Avenue to 1<sup>st</sup> Avenue)


- Bases for the new furniture

## **Phase C (E 2<sup>nd</sup> Avenue to 1<sup>st</sup> Avenue)**

---

- Removed existing mid-block mast arms





### **Phase C (E 2<sup>nd</sup> Avenue to 1<sup>st</sup> Avenue)**

- Drainage Structure Clean Up

**Phase C (E 2<sup>nd</sup> Avenue to 1<sup>st</sup> Avenue)**

- Adjusting elevation of light poles







---

### **Phase C (E 2<sup>nd</sup> Avenue to 1<sup>st</sup> Avenue)**

- Installation of pull boxes for lighting

### Phase C (E 2<sup>nd</sup> Avenue to 1<sup>st</sup> Avenue)

- Installation of grate cover for drain well







### Phase D (E 1<sup>st</sup> Avenue to N Miami Avenue)

- Installation of trench drain

## Phase D (E 1<sup>st</sup> Avenue to N Miami Avenue)

- Trench drain assembly

