



Downtown Flagler Street Beautification Project

Recap of work done in the month of March 2023

Milestones achieved in February 2023

Phase A (E 3rd Biscayne Blvd to E 3rd Avenue) - Substantial Completion

- Punch List items still pending

Phase B (E 3rd Avenue to E 2nd Avenue) - Substantial Completion

- Punch List items still pending.

Phase C (E 2nd Avenue to 1st Avenue)

- Asphalt pavement
- Roadway limerock base
- Installation of smart city conduits
- Installation of lighting conduits
- Installation of pull boxes
- Installation of deterrents
- Light poles installation
- Temporary pavement markings
- Signage
- Trench drain pad
- Grading roadway subgrade

Phase D (E 1st Avenue to N Miami Avenue)

- Roadway clearing and grubbing



Phase B (E 3rd Avenue to E 2nd Avenue)

Twist bench installation

E 2nd Ave Intersection

Drilling for bollard installation



E 2nd Ave Intersection

- Asphalt installation



E 2nd Ave Intersection

Temporary Striping





E 2nd Ave Intersection

Bollard installation



E 2nd Ave Intersection

Signage Installation

Phase C (E 2nd Avenue to 1st Avenue)

Light pole installation





Phase C (E 2nd Avenue to 1st Avenue)

Trench drain excavation

Phase C (E 2nd Avenue to 1st Avenue)

Smart City conduit installation





Phase D (E 1st Avenue to N Miami Avenue)

Pull box installation for lighting

Phase D (E 1st Avenue to N Miami Avenue)

Conduit installation for street
lighting and communication



Apr 5, 2023 10:
4 Southeast 1s
Miami-Dad