



December 2021 Downtown Flagler Street Beautification Project

Recap of work done in the month of December 2021.

Milestones achieved in December 2021

- Section A work by Lanzo:
 - Concrete pavement.
 - Roadway limerock placement.
 - Sidewalk grading.
 - Trench drain installation.
 - Adjustment of existing manholes.

Milestones achieved in November 2021

- Section B work by Lanzo:
 - Silva Cells installations.
 - Roadway clearing and grubbing.
 - Drainage installation.
 - Deepwell installation.
 - Excavation of trench for proposed Smart City conduit.
- FPL subcontractor TB Power completed their duct bank installation.

Deepwell
installation.



Sidewalk
grading.





Trench drain
installation.

Installation of
Silva Cells.



Concrete
pavement.

